[ Alternative

Alternative 3

Base

$13,939,000

Without Production
Building

$9.333,000

No Cap Required

$10,319,000

Non-hazardous
Waste Disposal in
SPA

$11,665,000

Non-hazardous
Waste Disposal in
Berm

$13,357,000

Alternative
2B

Base

$12,846,000

Without Production
Building

$6,945,000

No Cap Required

$10,941,000

Leave Foundations
in Place

$8.815,000

Leave Foundations
in Place for
Buildings
Previously
Removed

$10,287,000

Non-hazardous
Waste Disposal in
SPA

$11,922,000

Non-hazardous
Waste Disposal in
Berm

$12,614,000

Alternative
2A

Base

$11,127,000

Without Production
Building

$5.226,000

No Cap Required

$9.222.000

Leave Foundations
in Place

$7.798,000

Potential Cost Savings

Non
Ne¢

Leave Foundations in Plac

Non

Ne¢

Leave Foundations in Plac

Non

Nc¢

Leave Foundations
in Place for
Buildings
Previously
Removed

$8.699,000

Non-hazardous
Waste Disposal in
SPA

$10,203,000

Non-hazardous
Waste Disposal in
Berm

$10,777,000
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-hazardous Waste Disposal in Berm
n-hazardous Waste Disposal in SPA
e for Buildings Previously Removed
Leave Foundations in Place

Ne Cap Required

Without Production Building

Base

-hazardous Waste Disposal in Berm
n-hazardous Waste Disposal in SPA
e for Buildings Previously Removed
Leave Foundations in Place

Ne Cap Required

Without Production Building

Base

-hazardous Waste Disposal in Berm
n-hazardous Waste Disposal in SPA
Ne Cap Required

Without Production Building

Base

%0 $4,000,000 $8,000,000 $12,000,000
Total Cost
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$16,000,000
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Alternative 2A
. Without Leave
Pptions Base Proc?uc.tion I?e zuci?fd Fo.undations
Building in Place

Total Cost $11,127.000 $5.226,000 $0 $0
Asbestos Removal and Disposal $534,072 $358,369

PCB Removal and Disposal (Insulation) $754.,624 $374,512

building and Slab Demolition $1,252,127 $481,325

Fransportation and Disposal $2,552,938]  $1,173,581

Capping $1,097,064 $566,094

[other Direct Costs $2,368.395]  $1,066.208

|k ‘ontingency $2.567.780 $1.205.911

$18,000,000
$14,000,000
$12,000,000
$10,000,000
$8,000,000
$6,000,000
54,000,000
$2,000,000
$0

W Total Cost W A
B Other Direct Co
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Alternative 2A

Alternative 2B
Leave Foundations
in P}ac.e for Non-haz:j\rdous Non-haz:'xrdous WithOl.lt No Cap Lane .
Bullflmgs Was.te Disposal Wa§te Disposal Base Proc?uc.tlon Required Foundations in
Previously in SPA in Berm Building Place
Removed
$0 $0 $0[ 512,846,000 $1,866,230 $0 $0
$534,072 $358,369
$754,624
$1,252,127
$3,464,906
$1,097,064
$2,778,721
$2.964.486] $1.507.861
Title

shestos Removal and Disposal ¥ PCB Removal and Disposal (Insulation) ¥ Building and Slab Demolition Ml Transportation and Disposal Wl

ssts B Contingency
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Alternative 2B

Alternative 3

Leave Foundations
in Place for
Buildings
Previously
Removed

Non-hazardous
Waste Disposal
in SPA

Non-hazardous
Waste Disposal in
Berm

Base

Without
Production
Building

No Cap
Required

$0

$0

$13,939,000

$0

$0

$534,072

$747,032

$732,764

$0

$5.164,936

$3,543,414

$3.216.782

& DibpmieaDisghibal in Berm

Capping
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Alternative 3

Non-hazardous | Non-hazardous
Waste Disposal in | Waste Disposal
SPA in Berm

$0 $9
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